

**QUARTERLY PROGRESS-TO-DATE REPORT
FOR
CROSS CREEK METROPOLITAN DISTRICT
DATED: September 30, 2024**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “Rules”), Cross Creek Metropolitan District (the “District”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning June 1, 2024, the District makes the following report:

1. Accessibility Scan of Digital Services and Content

The District has conducted periodic reviews of the front facing pages for accessibility.

2. Progress on Remediation of Digital Content.

The District has identified documents that need to be remediated and has engaged a third-party vendor to remediate documents.

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have required digital content remediated by July 1, 2025.